STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-001364
Address: 333 Burma Road Date Inspected: 29-Dec-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1300
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 2200
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: N/A CWI Present: [] Yesl¥l No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: N/A

Summary of Items Observed:

(Sent off island at 1830 due to weather and only worked on reports and showed Gabe how to do some of the
partial penetration ultrasonic testing.)

Summary of Conver sations:

No conversations held today.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Berger,Bruce Quality Assurance Inspector

Reviewed By: Cochran,Jim QA Reviewer
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